

**WESNET**

Camp Office Mansehra,
Near Zafar Park Opp: SSP
House, Kashmir Road
Mansehra. 0997-300627
wesnetpsh@yahoo.com
www.wesnet.org.pk

MINUTES OF 35th WES CLUSTER COORDINATION MEETING MANSEHRA

WESNet organized WES cluster coordination meeting on 27th April 2006 at 1600 Hrs in Karakoram hotel Mansehra. The meeting was chaired by Mr. Zia ud Din W&SD District Govt: Mansehra. UN agencies, International NGOs, Development Projects, Donor Agencies, Local NGOs and other relief, rehabilitation and reconstruction agencies and Government officials were among the participants of meeting. List of participants is attached.

- a) The Chair welcomed the participants and new participants introduced themselves
- b) *Minutes of last meeting* were approved unanimously.
- c) *Action points of last meeting* were reviewed: -
 - Mr. Bajwa UNICEF briefed the participants that no formal meeting to discuss SWM could be held but the issue of site cleaning of close camps has been discussed with the partners individually. In some camps the landowners and communities have disputes over the dismantling and use of dismantled material. TMA (B) was requested to report about the sanitation and SWM situation of closed camp Tarana.
 - The meeting of (Zilla Nazim, Tehsil Nazim (B), W&SD and UNICEF) has not taken place to finally decided the issue of dismantling of WSS Besain Camp.
 - IMC and OXFAM reported that they had visited TMA office Balakot for NOC and joint visit of sites of WSS.
 - 12 Agencies (IFRC, IMC, OXFAM, TDH, TF, SSD, HRDO, CWS, WESNet, RWSSP, BEST, Zilla Council) sent their nominations to WESNet / UNICEF for TOT of Master trainers in Hygiene education / promotion scheduled for 3 – 5 May 2006.
 - Chief executive SSD offered the facility of training Hall / conference room as its contribution to the TOT organizer (WESNet) which was accepted.
- d) Report on Rapid Assessment of Hygiene Behaviors and Practices among the communities was circulated by *Nilgun* UNICEF.
- e) *UNICEF* reported that they held a meeting with *WHO* and *TMA (B)* regarding Water contamination at village Damkacha and Paylani. *UNICEF* had issued 1000 filters to the communities of *Damkacha and Paylani*. The pipe line is also being installed. The issue of contamination is thus solved.
- f) *WESNet* shared the Progress Reporting Matrix and asked for comments / amendments / approval of the participants. The profarma for reporting WATSAN Schemes / Interventions in District Mansehra was approved. RRP's agreed to send their progress report on this profarma before next meeting.
- g) Oxfam reported that some people have removed cover from Septic tanks in main Havillan camp District Abbottabad. RWSSP agreed to look into the matter and to report to the cluster in the next meeting.



WESNET
Camp Office Mansehra,
Near Zafar Park Opp: SSP
House, Kashmir Road
Mansehra. 0997-300627
wesnetpsh@yahoo.com
www.wesnet.org.pk

-
- h) WESNet / UNICEF agreed to conduct 3 days training of trainers (TOT) start from 3rd to 5th May 2006 and report to the cluster.

 - i) IMC reported that some people have blocked the pipes of WSS Kathi Balakot and the community is not able to take water. PHED agreed to solve the issue in 2 days.

**WESNET**

Camp Office Mansehra,
Near Zafar Park Opp: SSP
House, Kashmir Road
Mansehra. 0997-300627
wesnetpsh@yahoo.com
www.wesnet.org.pk

ACTION POINTS: -

1. RRP's agreed to share detail of disputes / problems with suggestions for their solution. (continued Action Point)
2. TMA (B) agreed to report sanitation and SWM situation of closed camp Tarana before 11th May 2006.
3. TMA (B) agreed to report the decision of meeting (Zilla Nazim, Tehsil Nazim (B), W&SD and UNICEF) regarding dismantling of WSS Besian Camp on 11th May 2006.
4. TMA (B) agreed to issue NOC to OXFAM and to arrange joint visit of WSS with OXFAM and IMC before next meeting.
5. WESNet agreed to organized TOT on Hygiene Promotion / Education from 3rd May to 5th May 2006 and SSD to provide Hall / Conference room for training as its contribution to WESNet.
6. RRP's agreed to send their progress report on approved reporting matrix to WESNet before next meeting. (Continued Action Point)
7. RWWSP agreed to look into the Septic tanks issue of Havillan camp District Abbottabd and to report the cluster on 11th May 2006.
8. PHED / IMC agreed to solve the "Blocked / Closed pipe" issue of WSS Kathi Balakot in 2 days.

List of Participants

1.	Syed Iqbal Shah	WESNET
2.	Imran Khan	WESNET
3.	Shahzada Gulfam	WESNET
4.	Glenn Hanna	OXFAM
5.	Ejaz Sikandar	CRS
6.	Iftikhar	PAK-CDP
7.	Sara Ahrari	IMC
8.	Charles Kapkpo	UNHCR
9.	Durangzeb	Ummah Welfare Trust
10.	Aziz-ur-Rehman	UNICEF
11.	Bhakta Gurung	UNHCR
12.	Nilgun Aydogo	UNICEF
13.	M.Akhtar Naeem	AAI
14.	Ghalib	KDO
15.	Ahmad	Kunhar Development org
16.	Nae Nauagharag	CWS
17.	Connie Chand	CWS
18.	Furzeen Iqbal	UNAP
19.	Muhammad Sajid	T.F
20.	Mahboob.a.Bajwa	UNICEF
21.	S.Jamal Shah	W&SD
22.	Bashir Ahmad	T.M.A.Balakot
23.	M.Naeem	TDH
24.	Mirza Aamar Rafiq	IRC
25.	Obaid Amjid	IRC
26.	Imran-ul-Hasan	RWSSP
27.	Praeullah Shrestha	OXFAM