

# UNDP Support to Mine Action Project Results Tables

**Districts covered by the District Mine Action Office: Anuradhapura, Ampara, Batticaloa, Mannar, Polonnaruwa, Trincomalee, Vavuniya**

**District Mine Action Office: Vavuniya**



**De-mining progress as at: 31-JUL-2009**

## COMPLETED TASKS (cumulative from January 1 2009)

#	District	Task Completion Date	DS Division	GN Division	Task Size m <sup>2</sup>	Area Released (localities/ villages covered)	AP	AT	Small Arms and Ammunitions	UXO	Summarize Resettlement Purpose/Socio-Economic Use
1	Batticaloa	29-Apr-09	Eravur Pattu	Eralkulam	753000	Eralkulam	4	0	0	7	128 families are resettled
2	Batticaloa	26-Jan-09	Eravur Pattu	Eralkulam	423600	Samalaidipoththana	25	0	0	30	9 families are resettled
3	Batticaloa	25-Mar-09	Eravur Pattu	Eralkulam	3400000	Vathiriveddai	0	0	0	26	7 families are resettled
4	Batticaloa	15-Feb-09	Eravur Pattu	Eralkulam	5000000	Munthankumaaveli	9	0	0	2	104 families are resettled
5	Batticaloa	18-Feb-09	Eravur Pattu	Eralkulam	301000	Pankunavel	10	0	0	4	Area for livelihood development
6	Batticaloa	15-Jan-09	Eravur Pattu	Eralkulam	4000000	Periyavedduvan	1	0	0	3	96 families are resettled
7	Batticaloa	17-Jul-09	Koravilpattu North	Panichchankerny	5000000	Panichchankerny	234	0	0	1	Construction of bridge
8	Batticaloa	17-Jul-09	Eravur Pattu	Chenkaladi	70000	Koduwamadu	231	0	0	14	Construction of bridge
9	Mannar	21-Apr-09	Musali	Pandaraveli	392110	Pandaraveli	0	0	0	0	48 families are resettled
10	Mannar	21-Apr-09	Musali	Koolankulam	1984323	Koolankulam	0	0	0	0	79 families are resettled
11	Mannar	21-Apr-09	Musali	Poonochchikulam	126459	Poonochchikulam	0	0	0	0	72 families are resettled
12	Mannar	16-Apr-09	Musali	Akaththimurippu	20066477	Akaththimurippu	0	0	0	0	28 families are resettled
13	Mannar	16-Apr-09	Musali	Meethaveli	7965584	Meethaveli	0	0	0	0	23 families are resettled
14	Mannar	16-Apr-09	Musali	P.P.Potkerni	2539541	P.P.Potkerni	0	0	0	0	53 families are resettled
15	Mannar	16-Apr-09	Musali	Veppakulam	11238026	Veppakulam	0	0	0	0	33 families are resettled
16	Mannar	16-Apr-09	Musali	Puthuvel	253954	Puthuvel	0	0	0	0	29 families are resettled
17	Mannar	21-Apr-09	Musali	Maruthamadu	626416	Maruthamadu	0	0	0	0	154 families are resettled
18	Mannar	21-Apr-09	Musali	S.P.Potkerni	374977	S.P.Potkerni	0	0	0	0	80 families are resettled
19	Mannar	6-May-09	Musali	Arippu west	652824	Arippu west	0	0	0	0	281 families are resettled
20	Mannar	21-Apr-09	Musali	Savariyarpuram	736787	Savariyarpuram	0	0	0	0	236 families are resettled
21	Mannar	21-Apr-09	Musali	Arippu East	385218	Arippu East	0	0	0	0	145 families are resettled
22	Mannar	19-May-09	Mannar Town	Uyilankulam	49896	Uyilankulam	0	0	11	6	Reconstruction of District Agriculture training centre
23	Mannar	1-Jun-09	Mannar Town	Sooriyakaddaikadu	44781	Sooriyakaddaikadu	0	0	0	16	Abandoned SLA gun point area cleared in side the populated area
24	Mannar	1-Jun-09	Mannar Town	Sirukandal	20354	Sirukandal	0	0	0	2	Reconstruction of welfare centre
25	Mannar	2-Jun-09	Mannar Town	Uyiththarasankulam	38732	Illuppaikulam	0	0	0	1083	Reconstruction of welfare centre

## UNDP Support to Mine Action Project Results Tables

**Districts covered by the District Mine Action Office:** Anuradhapura, Ampara, Batticaloa, Mannar, Polonnaruwa, Trincomalee, Vavuniya

**District Mine Action Office:** Vavuniya



**De-mining progress as at: 31-JUL-2009**

### COMPLETED TASKS (cumulative from January 1 2009)

#	District	Task Completion Date	DS Division	GN Division	Task Size m <sup>2</sup>	Area Released (localities/ villages covered)	AP	AT	Small Arms and Ammunitions	UXO	Summarize Resettlement Purpose/Socio-Economic Use
26	Mannar	16-Apr-09			174000	A 32 Highway	26	0	0	21	A 32 Highway Construction
27	Mannar	13-May-09	Nanaddan	Ilanthamoddai	23441	Ilanthamoddai	0	0	400	2	05 families are resettled
28	Mannar	2-Jun-09	Manthai west	Uyiththarasankulam		Uyiththarasankulam	0	0	0	0	UXO removal in the residential area
29	Mannar	5-Jun-09	Mannar Town	Eluthoor		Tharavankoddai	0	0	0	0	UXO removal in the residential area
30	Mannar	29-Jul-09	Manthai west	Vannamoddai	1600000	Punkanthalvu	200	0	18	182	134 families are resettled
31	Mannar	1-Jul-09	Musali	Kokkupadayan	616000	Kokkupadayan	1	0	0	3	116 families are resettled
32	Mannar	11-Jun-09	Musali	Silavaththurai	625850	Silavaththurai	0	0	0	0	07 families are resettled
33	Mannar	22-Jun-09	Musali	Akaththimurippu		Akaththimurippu	0	0	0	0	Tank, Tank Bund & In-let canal renovation
34	Trincomalee	23-May-09	Seruwil	Serunuwara	11385	Ani-cut bund	20	0	0	2	Mavilaru bund renovation
35	Vavuniya	1-May-09	Vavuniya Town	Vavuniya Town	450000	Railway Track	0	0	0	2	Railway track construction

# UNDP Support to Mine Action Project Results Table

Districts covered by the District Mine Action Office: Anuradhapura, Ampara, Batticaloa, Mannar, Polonnaruwa, Trincomalee, Vavuniya

District Mine Action Office: Vavuniya

De-mining progress as at: 31-Jul-09



## ONGOING TASKS

#	District	DS Division	GN Division	Localities/ villages covered	Task Size m <sup>2</sup>	Agency	Task Start Date	Tentative Completion date	Clearance Progress			Explosive Devices Removed				Summarize Resettlement Purpose/Socio-Economic Use
									Minefield m <sup>2</sup>	BAC (visual) m <sup>2</sup>	Surveyed m <sup>2</sup>	AP	AT	Small Arms and Ammunitions	UXO	
1	Anuradhapura	Mahawilachchiya	Thanthirimalai	Thanthirimalai	1300000	MMIPE	8-Dec-08	15-Aug-09	14502	10733	0	139	0	0	3	Area for cultivation
2	Batticaloa	Koravilpattu North	Panichchankerny	Kovilkudiyiruppu	1200000	FSD	23-Jan-09	31-Aug-09	208935	191050	0	163	0	98	36	Area for livelihood development
3	Batticaloa	Koravilpattu North	Panichchankerny	Panichchankerny	5000000	FSD	6-Mar-09	31-Aug-09	63026	18050	0	234	0	0	1	Construction of bridge
4	Batticaloa	Koravilpattu North	Panichchankerny	Kajuwatta	1960000	MAG	9-Mar-09	1-Sep-09	51319	2200	0	18	0	0	4	Area for livelihood development
5	Batticaloa	Eravur Pattu	Eralaikulam	Avadiyaveli	2007541	HORIZON	18-Apr-09	15-Aug-09	17458	1459686	0	31	0	0	4	14 families are to be resettled
6	Batticaloa	Eravur Pattu	Eralaikulam	Navundiniyamadu	2064700	HORIZON	27-Jun-09	5-Aug-09	0	2.0647	0	0	0	0	1	Resettlement of IDPs
7	Mannar	Manthai West	Kathankulam	Kattankulam	1950000	FSD	12-May-09	30-Aug-09	98135	192950	0	203	0	461	111	214 families are to be resettled
8	Mannar	Manthai West	Kaththankulam	Kalliyadnathan	61950	FSD	5-Jul-09	30-Aug-09	8750	0	0	3	0	0	8	
9	Mannar	Manthai West	Palaiperumalkaddu	Perankamam	2500000	SARVATRA			0	0	0	0	0	0	0	14 families are to be resettled
10	Mannar	Manthai West	Palaiperumalkaddu	Manipulkulam		FSD	5-Jul-09		9058	0	0	67	0	0	0	
11	Mannar	Manthai West	Palaikuly	Iththikandal	1650000	SARVATRA	4-Jul-09	31-Aug-09	26785	84000	0	98	0	15	25	162 families are to be resettled
12	Mannar	Manthai West	Palaikuly	Ilanthaiyan	1700000	HORIZON	18-Apr-09		2810	194305	0	451	0	11443	461	
13	Mannar	Manthai West	Palaikuly	Palaikuly	3450000	MAG	11-May-09	30-Sep-09	22902	89500	0	111	0	0	36	
14	Mannar	Manthai West	Parapankandal	Palaithalvu	1600000	FSD			0	0	0	0	0	0	0	198 families are to be resettled
15	Mannar	Manthai West	Parapankandal	Parapankandal Sirukulam	2000000	FSD	12-May-09		0	0	0	0	0	0	0	
16	Mannar	Manthai West	Parapankandal	Parapankandal Periyakulam	1800000	FSD	12-May-09		12900	0	0	9	0	0	5	
17	Mannar	Manthai West	Parapankandal	Adaikalamoddai	2500000	SARVATRA	18-Jun-09	31-Aug-09	41510	26000	0	203	13	413	41	
18	Mannar	Manthai West	Vaddakandal	Aalankulam	1250000	FSD	12-May-09		6500	0	0	141	0	0	2	148 families are to be resettled
19	Mannar	Manthai West	Vannamoddai	Vannamoddai	1950000	FSD	12-May-09		26800	0	0	70	0	0	428	134 families are to be resettled
20	Mannar	Manthai West	Adampan	Puthukadu	2200000	HORIZON	18-Apr-09		0	0	0	0	0	0	0	119 families are to be resettled
21	Mannar	Manthai West	Nagathalvu	Parankisirukulam	3200000	HORIZON	18-Apr-09		0	0	0	0	0	0	0	TBC
22	Mannar	Manthai West	Neelasenai	Neelasenai	2200000	MAG	11-May-09		0	0	0	0	0	0	0	97 families are to be resettled
23	Mannar	Manthai West	Kallikaddaikadu	kallikaddaikadu	2450000	MAG	11-May-09		0	0	0	0	0	0	0	TBC
24	Mannar	Manthai West	Kaththankulam	Koddaikulam	1612290	HORIZON	19-Jun-09		3747	0	0	1	0	0	4	214 families are to be resettled
25	Mannar	Manthai West	Maligaithidal	Manthai	4063240	SLA-HDU	20-Apr-09		68658	0	0	45	0	0	53	30 families are to be resettled and land used for cultivation
26	Mannar	N/A	N/A	N/A	1320000	SLA-HDU	1-Feb-09		384233	0	0	511	3	0	22	A 32 High way construction
27	Mannar	Madhu	Madhu	Madhu	1625000	SLA-HDU	15-Jun-09	15-Aug-09	1.232515	0	0	281	0	0	56	TBC
28	Trincomalee	Mutur	Pallikudiyiruppu	Selvanagar	633000	DDG	19-Nov-07	31-Aug-09	154395	21375	0	115	2	0	650	Area for livelihood development
29	Trincomalee	Serunuwara	Thoppur	Dehiwatta	725000	DDG	8-Oct-07	31-Aug-09	4184	0	0	6	0	0	33	Village will be easily accessible

Task completed by agency. Awaiting UXO removal by SLA.

Data not provided by demining agencies

## UNDP Support to Mine Action Project Results Table

**Districts covered by the District Mine Action Office: Anuradhapura, Ampara, Batticaloa, Mannar, Polonnaruwa, Trincomalee, Vavuniya**

**District Mine Action Office: Vavuniya**



**De-mining progress as at: 31-JUL-09 2009**

### PLANNED TASKS

#	District	DS Division	GN Division	Localities/ villages covered	Tentative Start Date	Progress in issuance of Security Clearance	Summarize Resettlement Purpose/Socio-Economic Use
1	Amapara	Mahaoya	Pulavel	TBC	TBC	The DMAO has prepared the task folder and submitted it to the GA for approval	Abandoned STF camp clearance in side the residential area
2	Anuradhapura	Horowapothana	Dutuwewa	TBC	TBC	MNB&EID has recommended and forwarded the request to the MoD	TBC
3		Padawiya	TBC	TBC	TBC	ditto	TBC
4		Kabithigollawa	TBC	TBC	TBC	ditto	TBC
5		Mahawilachchiya	Thanthirimalai	TBC	TBC	ditto	TBC
6		Madawachchiya	Madawachchiya	TBC	TBC	The DMAO has prepared the task folder and submitted it to the GA for approval	Resettlement of IDP's
7		Kabithigollawa	TBC	TBC	TBC		Resettlement of IDP's
8	Batticaloa	Korali Pattu North	Kaddumurivu	TBC	TBC	Government Agent has made request to MNB&EID for clearance/survey of area	TBC
			Panichchankerni	TBC	TBC	ditto	Cultivation & fishing
			Kirimichchai	TBC	TBC	ditto	Area for Cultivation
			Ooriyankaddu	TBC	TBC	ditto	Area for Cultivation
9	Batticaloa	Koralai Pattu	Kiran West	TBC	TBC	ditto	Pasture Land
11	Batticaloa	Eravor Pattu	Eralkulam	TBC	TBC	MNB&EID has issued a task order to the GA and DMAO	Cultivation & livelihood
12			Eralkulam	TBC	TBC		Resettlement of IDP's
13			Eralkulam	TBC	TBC		Cultivation & livelihood
14			Eralkulam	TBC	TBC	The DMAO has prepared the task folder and submitted it to the GA for approval	Area for Cultivation
15	Mannar	Manthai West	Adampan	Vamadevepuram	TBC	MNB&EID has issued a task order to the GA and DMAO	40 families will be resettled
				Adamapan North & South			
				Marikulam			

## UNDP Support to Mine Action Project Results Table

**Districts covered by the District Mine Action Office: Anuradhapura, Ampara, Batticaloa, Mannar, Polonnaruwa, Trincomalee, Vavuniya**

**District Mine Action Office: Vavuniya**



**De-mining progress as at: 31-JUL-09 2009**

### PLANNED TASKS

#	District	DS Division	GN Division	Localities/ villages covered	Tentative Start Date	Progress in issuance of Security Clearance	Summarize Resettlement Purpose/Socio-Economic Use
16	Mannar	Manthai west	Minukkan	Vannankulam	TBC	ditto	41 families will be resettled
				Minukkan			
				Mullikandal			
				Puliyankulam South			
17	Mannar	Manthai west	Aandankulam	Aandankulam	TBC	ditto	118 families will be resettled
				Pillaiyarpiddy			
18	Mannar	Manthai west	Alkatively	Alkatively (Periya Alkatively)	TBC	ditto	212 families will be resettled
				Isangankulam			
				Kanna Puthukulam			
				Kumanayankulam			
19	Mannar	Manthai west	Vaddakandal	Vaddakandal	TBC	ditto	148 families to will resettled
20	Mannar	Manthai West	Palaiperumalkaddu	palaiperumalkaddu	TBC	ditto	223 families will be resettled
				karunkalimoddai			
				Kuruvil			
				Udalayadi			
				Parangikamam			
21	Mannar	Manthai west	Nagathalvu	Nagathalvu	TBC	ditto	105 families will be resettled
				Sirunavatkulam			
22	Mannar	Manthai West	Periyanavatkulam	Koramoddai	TBC	ditto	67 families will be resettled
23	Mannar	Manthai West	Uyiththarasankulam	Uyiththarasankulam	TBC	ditto	20 families will be resettled
				Nesarasankulam			
24	Mannar	Manthai West	Pappamoddai	Pappamoddai	TBC	ditto	103 families will be resettled
				Kilavanarakadu			
				Palakaimunai			
				Theudayan			
				Perivilankuli			

## UNDP Support to Mine Action Project Results Table

**Districts covered by the District Mine Action Office: Anuradhapura, Ampara, Batticaloa, Mannar, Polonnaruwa, Trincomalee, Vavuniya**

**District Mine Action Office: Vavuniya**



**De-mining progress as at: 31-JUL-09 2009**

### PLANNED TASKS

#	District	DS Division	GN Division	Localities/ villages covered	Tentative Start Date	Progress in issuance of Security Clearance	Summarize Resettlement Purpose/Socio-Economic Use
				Sinnivilankuli			
				Kandal			
				Odduppalam			
				Akaththikulam			
25	Mannar	Manthai west	Veddayamurippu	Veddayamurippu	TBC	ditto	75 families will be resettled
				Veddayamurippu resettlement scheme			
26	Mannar	Manthai west	Nedunkandal	Nedunkandal North & south	TBC	ditto	30 families will be resettled
27	Mannar	Manthai West	Sornapuri	Sornapuri	TBC	ditto	73 families will be resettled
				Veppankulam			
				Pookkulam			
28	Mannar	Manthai west	Karunkandal	karunkandal	TBC	ditto	50 families will be resettled
				Kallikulam North & South			
				Kurinchakulam south			
29	Mannar	Manthai west	Kannadi	Kannadi	TBC	ditto	176 families will be resettled
				Neduarapu			
				Chalampan			
				Cheddiyarmakankaddaikaadu			
				Maruthodinanvilankulam			
				Minninirainchan			
30	Mannar	Manthai West	Karunkandal/Vannakulam	Karunkandal/Vannakulam	TBC	ditto	138 families will be resettled
				Sinna Alkatively			
				Kurinchakulam North			
31	Mannar	Manthai west	Palayadiputhukkulam	Palayadiputhukkulam	TBC	ditto	144 families will be resettled
				Pasimoddai			
				Adampanthalvu			
				Mariyapuliyankulam			

## UNDP Support to Mine Action Project Results Table

**Districts covered by the District Mine Action Office: Anuradhapura, Ampara, Batticaloa, Mannar, Polonnaruwa, Trincomalee, Vavuniya**

**District Mine Action Office: Vavuniya**



**De-mining progress as at: 31-JUL-09 2009**

### PLANNED TASKS

#	District	DS Division	GN Division	Localities/ villages covered	Tentative Start Date	Progress in issuance of Security Clearance	Summarize Resettlement Purpose/Socio-Economic Use
				Parankisalampan			
				Vilaththikulam			
32	Mannar	Manthai West	Parappukadanthan west	Parappukadanthan west	TBC	ditto	85 families will be resettled
33	Mannar	Manthai West	Parappukadanthan East	Parappukadanthan East	TBC	ditto	41 families will be resettled
34	Mannar	Madhu	Madhu	TBC	TBC	MNB&EID has recommended and forwarded the request to the MoD	TBC
35	Mannar	Madhu	Thachchanamaruthamadu	TBC	TBC	ditto	Tank renovation
36	Mannar	Madhu	Pandivirichchan	TBC	TBC	ditto	Tank renovation
37	Mullaitivu	Matrimenpattu	TBC	TBC	TBC	TBC	Resettlement of IDP's
38	Mullaitivu	Matrimenpattu	TBC	TBC	TBC	TBC	Resettlement of IDP's
39	Mullaitivu	Matrimenpattu	TBC	TBC	TBC	TBC	Resettlement of IDP's
40	Mullaitivu	Matrimenpattu	TBC	TBC	TBC	TBC	Resettlement of IDP's
41	Mullaitivu	Matrimenpattu	TBC	TBC	TBC	TBC	Resettlement of IDP's
42	Vavuniya	Vavuniya South	TBC	TBC	TBC	TBC	Resettlement of IDP's
43	Vavuniya	Vavuniya South	TBC	TBC	TBC	TBC	Resettlement of IDP's
44	Vavuniya	Vavuniya South	TBC	TBC	TBC	TBC	Resettlement of IDP's
45	Vavuniya	Vavuniya South	TBC	TBC	TBC	TBC	Resettlement of IDP's
46	Vavuniya	Venkalacheddikulam	Periyakaddu	Periyakaddu	TBC	TBC	Resettlement of IDP's
47	Vavuniya	Venkalacheddikulam	Periyapuliyalankulam	Periyapuliyalankulam	TBC	TBC	Resettlement of IDP's
48	Vavuniya	Venkalacheddikulam	Andiyapuliyankulam	Vavlavaiythakulam	TBC	TBC	Resettlement of IDP's
49	Vavuniya	Venkalacheddikulam	Kannadi	Kannadi	TBC	TBC	Resettlement of IDP's
50	Vavuniya	Venkalacheddikulam	Periyakaddu	Ganeshapuram	TBC	TBC	Resettlement of IDP's
51	Vavuniya	Vavuniya Town	Pampaimadu	Pampaimadu	TBC	TBC	Resettlement of IDP's
52	Vavuniya	Vavuniya Town	Poovarasankulam	Poovarasankulam	TBC	TBC	Resettlement of IDP's
53	Vavuniya	Vavuniya Town	Salambaikulam	Salambaikulam	TBC	TBC	Resettlement of IDP's
54	Vavuniya	Vavuniya Town	Illamaruthankulam	Elamaruthankulam	TBC	TBC	Resettlement of IDP's

## UNDP Support to Mine Action Project Results Table

**Districts covered by the District Mine Action Office: Anuradhapura, Ampara, Batticaloa, Mannar, Polonnaruwa, Trincomalee, Vavuniya**

**District Mine Action Office: Vavuniya**



**De-mining progress as at: 31-JUL-09 2009**

### PLANNED TASKS

#	District	DS Division	GN Division	Localities/ villages covered	Tentative Start Date	Progress in issuance of Security Clearance	Summarize Resettlement Purpose/Socio-Economic Use
55	Vavuniya	Vavuniya Town	Maruthamadu	Maruthamadu	TBC	TBC	Resettlement of IDP's
56	Vavuniya	Vavuniya Town	Palamoddai	Palamoddai	TBC	TBC	Resettlement of IDP's
57	Vavuniya	Vavuniya North	Puliyankulam North & South	Puliyankulam North & South	TBC	TBC	Resettlement of IDP's
58	Vavuniya	Vavuniya North	Unchalkaddy	Unchalkaddy	TBC	TBC	Resettlement of IDP's
59	Vavuniya	Vavuniya North	Vedivaiththakallu	Vedivaiththakallu	TBC	TBC	Resettlement of IDP's
60	Vavuniya	Vavuniya North	Maruthodai	Maruthodai	TBC	TBC	Resettlement of IDP's
61	Vavuniya	Vavuniya North	Paddikudiyiruppu	Paddikudiyiruppu	TBC	TBC	Resettlement of IDP's
62	Vavuniya	Vavuniya North	Katkulam	Katkulam	TBC	TBC	Resettlement of IDP's
63	Vavuniya	Vavuniya North	Nedunkerny South	Nedunkerny South	TBC	TBC	Resettlement of IDP's
64	Vavuniya	Vavuniya North	Nedunkerni North	Nedunkerni North	TBC	TBC	Resettlement of IDP's
65	Vavuniya	Vavuniya North	Olumadu	Olumadu	TBC	TBC	Resettlement of IDP's
66	Vavuniya	Vavuniya North	Mamadu	Mamadu	TBC	TBC	Resettlement of IDP's
67	Vavuniya	Vavuniya North	Kulavisuddan	Kulavisuddan	TBC	TBC	Resettlement of IDP's
68	Vavuniya	Vavuniya North	Marailupai	Marailupai	TBC	TBC	Resettlement of IDP's
69	Vavuniya	Vavuniya North	Paranthan	Paranthan	TBC	TBC	Resettlement of IDP's
70	Vavuniya	Vavuniya North	Ananthapuliyankulam	Ananthapuliyankulam	TBC	TBC	Resettlement of IDP's
71	Vavuniya	Vavuniya North	Sinnaadampan	Sinnaadampan	TBC	TBC	Resettlement of IDP's
72	Vavuniya	Vavuniya North	Nainamadu	Nainamadu	TBC	TBC	Resettlement of IDP's
73	Vavuniya	Vavuniya North	Kanakarayankulam South	Kanakarayankulam South	TBC	TBC	Resettlement of IDP's
74	Vavuniya	Vavuniya North	Kanakarayankulam North	Kanakarayankulam North	TBC	TBC	Resettlement of IDP's
75	Vavuniya	Vavuniya North	Mannakulam	Mannakulam	TBC	TBC	Resettlement of IDP's

## UNDP Support to Mine Action Project



### Process of getting security clearance for de-mining tasks (clearance and survey)

- 1 Government Agent makes request to MNB&EID for clearance/survey of area
- 2 MNB&EID recommends and forwards the request to the MoD
- 3 MoD sends the request to the Commander of the SLA for consent
- 4 The Commander verifies the request with the Area Commander and Chief Field Engineer of the SLA
- 5 The Commander sends consent to MoD
- 6 Approval is granted by MoD
- 7 MNB&EID issues a task order to the GA and DMAO
- 8 The DMAO prepares the task folder and submits it to the GA for approval
- 9 Approval is granted by the GA with the consent of the security forces and the task is issued